COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2020

ESTI MATE SUMVARY 10: 04: 04
CONTI D: C22799 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 22799-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TINE ALLOW 65 WORK DAYS
Archul et a, Costil |l a, Conej os, Saguache and Ri o Grande counti PERCENT TI ME; 56.92 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO. CR500- 205
R5 GUARDRAI L END TREATMENT EAST
NAVE OF ROAD: 084A
PRQJECT COUNTI ES: ARCHULETA SAGUACHE
CONEJOS OTHERS
CONTRACTOR:
GONZALES CONSTRUCTI ON COMPANY, | NC. PAY PERI OD ENDI NG 04/ 17/ 2020 DATE TI ME STARTED 09/09/2019
PO BOX 1468 DATE LET 06/ 13/ 2019 DATE WORK BEGAN 09/ 09/ 2019
DATE AWARDED 06/ 20/ 2019 DATE TI ME SToppep 02/ 10/ 2020
DATE CONTRACT EXECUTED 08/27/2019 DATE ACCEPTED 02/ 10/ 2020
DOLORES CO 81323- 141 (970) 882- 4805 DATE NOTI CE TO PROCEED 09/ 09/ 2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PROJECT AMI: $ 514, 292. 07 PARTI Cl PATI NG $ 3,035.00 $ 0.00
AWARD PRQIECT AMI:  $ 528, 219. 95 NON- PARTI Cl PATI NG 511, 257. 09 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 514, 292. 09 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 514, 292. 09 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 7,923. 30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 514, 292. 09 7,923.30
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 514, 292. 09 7,923.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ ;,79725 P

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22799-BI D ESTI MATE RUN 04/ 17/ 2020
PRQJECT: CR500- 205 ESTI MATE NO 0004 10: 04: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 50. 000 50. 000
EACH 0. 000 0.00
7.60000 50. 000 380. 00
0010 202-01130 Renoval of Guardrail Type 3 1, 360. 000 1, 360. 000
LF 0. 000 0. 00
6. 50000 1, 360. 000 8, 840. 00
0015 202-01300 Renoval of End Anchorage 44. 000 44.000
EACH 0. 000 0.00
325. 00000 44.000 14, 300. 00
0020 203- 00060 Enbanknment Material (Conplete In Place) 52. 000 52. 000
cY 0. 000 0. 00
255. 00000 52. 000 13, 260. 00
0025 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
95. 00000 3. 000 285. 00
0030 203-01597 Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
380. 00000 8. 000 3, 040. 00
0035 203-02330 Labor er 12. 000 12. 000
HOUR 0. 000 0. 00
69. 60000 12. 000 835. 20
0040 208-00002 Erosi on Log Type 1 (12 Inch) 825. 000 825. 000
LF 0. 000 0. 00
5. 55000 825. 000 4,578.75
0045 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
9. 95000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
91. 10000 0. 000 0.00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 8. 000 8. 000
HOUR 0. 000 0. 00

182. 00000 8. 000 1, 456. 00
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PCN: 22799-BI D ESTI MATE RUN 04/ 17/ 2020
PRQJECT: CR500- 205 ESTI MATE NO. 0004 10: 04: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006 Seedi ng (Native) 0. 090 0. 090
ACRE 0. 000 0. 00
1, 950. 00000 0. 090 175. 50
0065 212-00032 Soi | Condi tioning 0. 090 0. 090
ACRE 0. 000 0. 00
6, 765. 00000 0. 090 608. 85
0070 213-00003 Mul ching (Weed Free) 0. 090 0. 090
ACRE 0. 000 0. 00
6, 030. 00000 0. 090 542.70
0075 213-00061 Mil ch Tackifier 18. 000 18. 000
LB 0. 000 0. 00
10. 00000 18. 000 180. 00
0080 240-00000 W dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0085 304-09001  Aggregate Base Course (Special) (Install Only) 22.000 22.000
cY 0. 000 0. 00
355. 00000 22.000 7,810. 00
0090 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1, 835. 500 1, 835. 500
LF 0. 000 0. 00
32. 80000 1, 835. 500 60, 204. 40
0095 606-01385 Transition Type 3J 6. 000 6. 000
EACH 0. 000 0. 00
2,370. 00000 6. 000 14, 220. 00
0100 606-01390 End Anchorage Type 3K 16. 000 16. 000
EACH 0. 000 0. 00
1, 630. 00000 16. 000 26, 080. 00
0105 606-01392 Interrupted Structure Approach 192. 500 192. 500
LF 0. 000 0. 00
68. 00000 192. 500 13, 090. 00
0110 606-02003 End Anchorage (Nonfl ared) 38. 000 38. 000
EACH 0. 000 0. 00

2,970. 00000 38. 000 112, 860. 00
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CONTI D: C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22799-BI D ESTI MATE RUN 04/ 17/ 2020
PRQJECT: CR500- 205 ESTI MATE NO. 0004 10: 04: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360  Drum Channel i zi ng Device 38. 000 38. 000
EACH 0. 000 0. 00
25. 00000 38. 000 950. 00
0175 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 3. 000
EACH 0. 000 0. 00
50. 00000 3. 000 150. 00
0180 630-80377 Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 630-80380 Traffic Cone 113. 000 113. 000
EACH 0. 000 0. 00
1. 30000 113. 000 146. 90
0190 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70060 F/ A Adjust (Uilities) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 900- 00006 Added Item (Dol lar)/ Additional Wrk (Mb and Extended 10, 840. 000 10, 840. 000
o DOL 0. 000 0. 00
1. 00000 10, 840. 000 10, 840. 00
0305 630-80358 Fl ash Arrow Panel (C Ty) 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0310 900- 00007 Added Item (Each)/ (Bridge Rail Repair) 6. 000 6. 000
EACH 0. 000 0. 00
5,216. 67000 6. 000 31, 300. 02

CAT 0200 CURRENT AMT $ 511,257.07 $ 0.00$% 511, 257.07
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CONTI D: C22799
PCN: 22799-BID ESTI MATE RUN 04/ 17/ 2020
PRQIECT: CR500- 205 ESTI MATE NO 0004 10: 04: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0205 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 035. 00000 1. 000 3,035. 00
CAT 0400 CURRENT AMT $ 3,035.00 % 0.00% 3, 035. 00
514, 292. 07

PRQJECT TOTAL CURRENT AMI $  514,292.07$ 0.00%



